

July 31, 2019
Street & Alley Committee Minutes

The Street & Alley Committee met on Thursday, July 31, 2019 at 4:00pm. Present were Mike Delaney, Steve Knepper, Mayor Greg Staner, Jake Deaver, City Engineer from MSA, Steve Horsfield from Connolly Construction and the City Administrator, Deanna McCusker.

The main purpose of this meeting was to review some issues on Garfield Street SW from the construction that occurred in 2018. There were some sidewalks that needed some attention and a couple of driveway areas. This was discussed in early July and repairs were made, but some issues still existed. Saw cuts were to be placed in sidewalks every 30' and in some areas there is 50-60' between saw cuts. Also, an area next to a driveway approach at 205 Garfield Street had been cracked and repaired, but is now cracked again. After a very good discussion, it was the consensus that Midwest Concrete will come back and make additional saw cuts in the sidewalk and repair the crack at 205 Garfield Street. The whole project will get reviewed in the spring of 2020 following winter to see if there are any more issues with sidewalks or driveway approaches.

With nothing further, the meeting adjourned at 4:30pm.

Deanna McCusker, City Administrator

Greg Staner, Mayor